

ID	Project Name	Owner	Category	Priority	Status	Start	End	Budget
3	Webmaster	Jose Rodriguez	(3) Recursos	(1) High	In Progress	3/31/2016	4/15/2016	\$15.00
5	Isla Tecno Designs	Efrain Fernandez	(6) Gerencia	(1) High	In Progress	1/1/2016	12/31/2016	\$0.00
1	Empresas FJ	Nestor Torres	(1) Cliente	(2) Normal	In Progress	4/18/2016	3/18/2017	\$200.00
2	Caspio	Desco Nocido	(2)Tools	(2) Normal	Waiting on so	5/5/2016		\$0.00
6	Microsoft	Bill Gates	(5)Tools	(2) Normal	Not Started	5/5/2016		\$0.00
7	Google	Pro Software	(2)Tools	(2) Normal	Not Started	5/5/2016		\$0.00
4	Neomed	Laura Quiles	(3) Recursos	(3) Low	Not Started	5/5/2016		\$0.00
Total	7							\$215.00

[illegible]