

| ID    | Project Name       | Owner            | Category     | Priority   | Status        | Start     | End        | Budget   |
|-------|--------------------|------------------|--------------|------------|---------------|-----------|------------|----------|
| 3     | Webmaster          | Jose Rodriguez   | (3) Recursos | (1) High   | In Progress   | 3/31/2016 | 4/15/2016  | \$15.00  |
| 5     | Isla Tecno Designs | Efrain Fernandez | (6) Gerencia | (1) High   | In Progress   | 1/1/2016  | 12/31/2016 | \$0.00   |
| 8     | Wix                | Annie Meitel     | (5)Tools     | (1) High   | In Progress   | 5/5/2016  |            | \$0.00   |
| 10    | Terms of Service   | Isla Tecno       | (6) Gerencia | (1) High   | In Progress   | 5/15/2016 |            | \$0.00   |
| 1     | Empresas FJ        | Nestor Torres    | (1) Cliente  | (2) Normal | In Progress   | 4/18/2016 | 3/18/2017  | \$200.00 |
| 2     | Caspio             | Desco Nocido     | (2)Tools     | (2) Normal | Waiting on so | 5/5/2016  |            | \$0.00   |
| 6     | Microsoft          | Bill Gates       | (5)Tools     | (2) Normal | Not Started   | 5/5/2016  |            | \$0.00   |
| 7     | Google             | Pro Software     | (2)Tools     | (2) Normal | Not Started   | 5/5/2016  |            | \$0.00   |
| 9     | En la Nube         | Tato Cuadrao     | (1) Category | (2) Normal | Not Started   | 5/10/2016 |            | \$0.00   |
| 4     | Neomed             | Laura Quiles     | (3) Recursos | (3) Low    | Not Started   | 5/5/2016  |            | \$0.00   |
| Total | 10                 |                  |              |            |               |           |            | \$215.00 |

[illegible]